

Task Name	Q1			Q2			Q3			Q4			Q1			Q2			Q3			Q4		
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
APPENDIX C																								
Sample Time Line for Serving 120 Participants																								
Project Start-Up																								
Project Start Date																								
Hire Staff																								
Train Staff																								
Cohort 1																								
Enroll 5 participants																								
Complete 3 home visits for 5 participants																								
Complete 6 month follow-up calls																								
Cohort 2																								
Enroll 20 participants																								
Complete 3 home visits																								
Complete 6 month follow-up call																								
Cohort 3																								
Enroll 30 participants																								
Complete 3 home visits																								
Complete 6 month follow-up calls																								
Cohort 4																								
Enroll 30 participants																								
Complete 3 home visits																								
Complete 6 month follow-up calls																								
Cohort 5																								
Enroll 35 participants																								
Complete 3 home visits																								
Complete 6 month follow-up calls																								